






























ID		Task Name	Duration	Predecessors	Resource Names	Feb '23							13 Feb '23			
						T	W	T	F	S	S	M	T	W	T	
1		Planning														
2		Brainstorming Ideas and Ideation	1 day		Michal,Ahmad,Leon,Faizaar											
3		Researching Similar Job Recruitment Systems	2 days	2	Michal,Leon											
4		Requirement Analysis	1 day													
5		Analysing iSeek's Requirements of the Project	1 day	1	Ahmad											
6		Analysing the Feasibility of the Project	1.5 days	1,5	Leon											
7		Risk Assessment Analysis	1.5 days	1,5	Faizaan											
8		Design														
9		Hosting in Person Meeting	1 day		Michal,Ahmad,Leon,Faizaar											
10		Analysing Planning, Requirement Analysis and System Design	2 days	6,7	Michal											
11		Creating Simple Design of Each Page	2 days	2,3,5,6,7	Leon,Ahmad											
12		Implementation Prototype														
13		Create Login and Register Page	2 days	2,3,9,10	Faizaan											
14		Creating Employer Portal Page	3 days	2,3,9,10,13	Ahmad											
15		Creating Online Job Offer Form	2 days	2,5,9	Faizaan											
16		Creating Database to Store Information	3 days	3,7,9	Michal,Leon											
17		Testing 1														
18		Login and Register Page working	1 day	13	Faizaan											
19		Online Job Offer working	1 day	15,13	Ahmad											
20		Database is Storing Inputted Information	1 day	15,16,13	Leon,Michal											
21		Employer can Change Job Requirements	1 day	13,14,15	Ahmad											
22		Meeting and Analysis														



Project: Coursework Gantt Char
Date: Fri 10/02/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Name	Duration	Predecessors	Resource Names	Feb '23							13 Feb '23			
						T	W	T	F	S	S		M	T	W	T
23		Filling out Survey's/ Questionairres	0.5 days	21	Michal,Ahmad,Leon,Faizaar											
24		Analysis of Results and Documentation	1 day	23	Michal,Ahmad,Leon,Faizaar											
25		Hosting in Person Meeting	0.5 days	24	Michal,Ahmad,Leon,Faizaar											
26		Integration of Improvements Version 2														
27		Improvements from Meeting	3 days	25	Michal,Ahmad,Leon,Faizaar											
28		Creating Applicant Portal Page	2 days	25	Michal											
29		Creating Matching Algorithm in System	3 days	25,19	Leon											
30		Employer Recieves Notification of Applicant Match	1 day	25,14	Faizaan											
31		Ensuring Employer is able to view and Respond to Applicat	1 day	25,14	Ahmad											
32		Testing 2														
33		Applicant Can Update their Records on Application	1 day	28	Michal											
34		System can Automatically Find Applicant Matches	1 day	29	Leon											
35		Check if Employer Recieves Notification of Applicant Match	1 day	30	Faizzan											
36		Employer is able to View and Respond to Applications	1 day	31	Ahmad											
37		Meeting and Analysis														
38		Filling out Survey's/ Questionairres	0.5 days	36	Michal,Ahmad,Leon,Faizaar											
39		Analysis of Results and Documentation	1 day	38	Michal,Ahmad,Leon,Faizaar											
40		Hosting in Person Meeting	0.5 days	39	Michal,Ahmad,Leon,Faizaar											
41		Integration and Improvements Version 3														
42		Improvements From Meeting	3 days	40	Michal,Ahmad,Leon,Faizaar											
43		Creating Admin Portal Page	3 days	40	Faizaan											
44		Admin can Maintain Database Information	2 days	43	Michal,Leon											

Project: Coursework Gantt Char
Date: Fri 10/02/23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks















External Milestone

Deadline

Progress

Manual Progress

Page 2


ID		Task Name	Duration	Predecessors	Resource Names	Feb '23							13 Feb '23			
						T	W	T	F	S	S		M	T	W	T
45		Employer able to create Payments	2 days	36,40	Ahmad,Faizaan											
46		Testing 3														
47		Admin can Maintain Database Information Securely	1 day	43,20	Leon,Ahmad											
48		Admin Restricted from Changing Personal Information	1 day	43	Michal											
49		Employer is able to create Payments	2 days	45	Faizaan											
50		Meeting and Analysis														
51		Filling out Survey's/ Questionairres	0.5 days	49	Michal,Ahmad,Leon,Faizaar											
52		Analysis of Results and Documentation	1 day	51	Michal,Ahmad,Leon,Faizaar											
53		Hosting in Person Meeting	0.5 days	52	Michal,Ahmad,Leon,Faizaar											
54		Integration and Improvements Version 4														
55		Improvements From Meeting	8 days	53	Michal,Ahmad,Leon,Faizaar											
56		System can Create Report of Applicants	2 days	53	Leon,Faizaan											
57		Deployment of System														
58		Distribution of Job Recruitment System	5 days	56	Michal,Ahmad,Leon,Faizaar											
59		Advertising Vacanies	2 days	58	Michal,Ahmad											
60		Marketing their New System Expansion	3 days	58	Leon,Faizaan											




Project: Coursework Gantt Char

Date: Fri 10/02/23


Task




Split




Milestone




Summary




Project Summary




Inactive Task




Inactive Milestone




Inactive Summary




Manual Task




Duration-only




Manual Summary Rollup




Manual Summary




Start-only




Finish-only




External Tasks




External Milestone




Deadline




Progress





Manual Progress





Project: Coursework Gantt Char Date: Fri 10/02/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Coursework Gantt Char Date: Fri 10/02/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			